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25X1A5a2
To: Oct. 13, 1959
From: Clarence 1L.. Johneon
Sutbject: PROJECT MEMO - PRODUCTION SCHEDULE, A-12

Because of engine changes and configuration problems, the first flight will be
20 months from go-ahead. All 12 airplanes will, however, be done in 36
mo_nths. 412
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20 mo. from
go-ahead -
May 1,1961 VY

Aug. 3,1961

25X1A6a ‘
Delivery to Customer at |||} 25X1A6a

Have to deliver aircraft to il 2ppr oximately one month prior to above dates
to provide time for re-assembly and production test.

#1 May 1, 1961 #5 Feb. 7, 1962 #9 June 13, 1962

#2 Aug. 3, 1961 #6 Mar. 7, 1962 #10 July 11,1962

#3  Oct. 18, 1961 #7  Apr. 11, 1962 #11 Aug. 10, 1962

#4 Dec. 20, 1961 #8 May 11, 1962 #12 Sept. 5, 1962
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larence L. J son
Vice President
Advanced Development Projects
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36 mo.



